

# CONSTRUCTION UPDATE

## *Kindred, North Dakota*

For Weeks: 10/11/2021 & 10/18/2021

### Sewer Collection and Wastewater Treatment Improvements


KW Drilling (subcontractor to KPH) is planning to start installing the new 14-inch sanitary force main pipe along the north boulevard of Maple Street (3rd–4th Ave) and along the west boulevard of 3rd Avenue (Maple St–Elm St) in the coming weeks.

The force main will be installed by directional drilling (trenchless) method beneath each house's driveway. There will be trenches/pits in the boulevard in the locations shown on the exhibit. Roads will be open along Maple Street and 3rd Avenue with access to your driveways, with the exception of the intersection of 4th Avenue and Maple Street being closed as shown. Please be careful as you drive through this area, as equipment and workers will be on both sides of the street and in the boulevards.

**SAFETY IS EVERYONE'S PRIORITY.  
PLEASE DRIVE SLOWLY!**

#### What to Expect?

- Expect some dust, noise and minor inconveniences associated with construction.
- Regular working hours will generally be approximately 7 a.m. to 7 p.m, Monday–Friday.
- Traffic control barricades will be placed to protect both travelers and workers.



### Project CONTACTS

The City of Kindred has contracted with Moore Engineering Inc. to administer construction engineering for the project. You may reach out to Project Engineer Brad Muscha at 701-282-4692 with any questions or concerns.

Please watch for project updates as construction progresses which will be provided every two (2) weeks. Thank you in advance for your patience through the construction process!

